Measure E Projects

Construction Timeline Updates
LGSUHSD - June 2018
Projects in Construction:

● Los Gatos High:
  ○ Music and Classroom Building - Punch List/Turnover July 2018
  ○ Science Classroom Expansion - Chemistry and Physics

● Saratoga High:
  ○ 800 Wing Modernization
    ■ Ongoing Abatement and Demolition - June 2018
    ■ Construction begins August 2018
  ○ Collaborative CTE and Media Center - aka MAP Annex
    ■ AV Systems and Data Build
Projects in Planning:

- **Los Gatos High:**
  - Music to Drama - Phase 1 - Loading Dock/Accessibility
  - Music to Drama - Phase 2 - Classroom Space

- **Saratoga High:**
  - 900 Wing Modernization
    - Ongoing Abatement and Demolition - June 2018
    - Construction - August 2018
Bond Re-Prioritization - Fall

● **Rationale:**
  ○ Current project list developed over 5 years ago
  ○ Some projects are no longer needed
  ○ Some projects have resulted in cost savings
  ○ New areas of need have surfaced

● **Planning: Aug/Sep**
  ○ Meet with site stakeholders to review current and planned projects
  ○ Evaluate areas of need, including health and safety
  ○ Develop updated project prioritization list with stakeholder input

● **Present: October**
  ○ Communicate findings with the board and community.